

# KEES

- KEES Pilot Environment implemented – July 2015
- FFM Account Transfer – 9038 Applications transferred from FFM during October
- Account Transfer changes to support Healthcare.gov 2015 Open Enrollment in test
- KEES Human Services – Phase 3 build 3 in system test; builds 4 and 5 scheduled
- KEES Phase 2.6 implementation planning and final readiness assessment